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CN:CR 97-0152 Logged Date 2/10/97|Rev. - Request Type QR
0.

Priority Routine [X] Urgent[] Emergency [_] | Affected Release B Change Class ||

Title (description)
Update Release B.0 COTS SW Version Baseline

Documents Affected Source Nos (RID, NCR, Action Iltem, GSFC CCR,
None etc.) or Tech Reference
None
RTM ] Start New []
Change Baseline
Problem

Update BO COTS SW Version Table.

Proposed Solution
Review and approve attached file containing:

1. Release B.0 DAAC, Development & Integration Software Version Baseline (file: COTSBL.doc)

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Cgief | FOs [] M&O []
ng
Procurement |:| QO D Rel. Dev |X| Rel. A |:| Rel. C D SCDO Arch. D
Science Off [] Securit  [] Subcontret [] Sys. Eng [] Sys}&/er%c |
y Ccp
Cost: None [X] Small ] Medium [] Large []
(Not exceeding $100,000)($100,000 to $500,000)(Over $500,000)
Schedule: Other
None D
Additional LOC Man-Months
Materials
Originator C. Van Steenberg, (signed) Charleen Van Steenberg 2/10/97
Const. Ofc.
Signature Date

Office Const. Mgr. Office Manager (signed) Charles Schwartz 2/10/97
Signature Date

Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]

CCB Chairperson  (signed) Ramsey Billups  2/12/97
Signature Date
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